



Building Contractors, Real Estate Developers,
Suppliers, Importers & Exporters of General Goods

ACCRA OFFICE
10 Tesano South Close. P. O. Box SR 456, Spintex Road, Accra Ghana.
Tel\Fax: +233-(0)302-286239

BOLGA OFFICE
26 Bukere Light Industrial Area. P. O. Box 146, Bolgatanga, Ghana.
Tel.: 072-22290

Email:myturnghana@gmail.com

2nd November, 2017.

The Director
Physical Development & Municipal Services Directorate
University of Ghana
Legon.




Dear Sir,

CONSTRUCTION AND COMPLETION OF PROPOSED BUILDING FOR WEST AFRICA CENTRE FOR CELL BIOLOGY OF INFECTIOUS PATHOGENS (WACCBI) –UNIVERSITY OF GHANA


INTERIM VALUATION NO. 4


We submit herewith Interim Valuation No. 4 for the above works in the sum of **Four Hundred and Forty-Five Thousand, Six Hundred and Twenty-Nine Ghana Cedis, Eighteen Pesewas (GHS 445,629.18)** for your approval.

Yours sincerely,


Kenneth Anewenah
(Managing Director)

*Revised Amount
GHS 339, 717.00*

Q. S. Kuter...
Kindly f.u.a.

07/11/17

*(3) DIR (PDMSD)
pls action taken

14/11/2017*



UNIVERSITY OF GHANA

West African Centre for Cell Biology of Infectious Pathogens

College of Basic and Applied Sciences



December 4, 2017

The Accountant
ORID
University of Ghana
Legon

Dear Mr. Amofah,

REQUEST FOR PAYMENT (WACCBIP-WORLD BANK - RE 18)

Kindly transfer an amount of **Three Hundred and Thirty Nine Thousand, Seven Hundred and Seventeen Ghana Cedis and Eighty Four Pesewas (GHS 339,717.84)** only to **Myturn Limited** as payment of the fourth installment for the new WACCBIP building.

Please find Engineer's certificate attached. Kindly charge the requested amount to the **'Provision of new lecture & seminar rooms, conference room, and offices'** budget line.

Below are the details for the transfer:

Account Name: **Myturn Ltd**
Bank: **National Investment Bank**
Bank Branch: **North Industrial Area Branch**
Account No.: **1127002669602**

Thank you.

Sincerely,

Prof. Gordon A. Awandare
Director
0543 717 697

UNIVERSITY OF GHANA
PHYSICAL DEVELOPMENT & MUNICIPAL SERVICES DIRECTORATE

STATEMENT FOR ARCHITECTS/ENGINEERS CERTIFICATE

FOR THE PERIOD ENDING: 30th November, 2017

CONTRACT NO:

CONTRACT. Construction and Completion of Proposed Building for West Africa Centre for Cell Biology of Infectious Pathogens (WACCBIP) - University of Ghana

CONTRACTOR: M/S. MYturn Limited

CERT NO: 4

VALUE OF CONTRACT:	GH¢1,441,507.85
Contractor's Work Executed	GH¢1,041,633.32
Contractor's unfixed materials on site.	GH¢ - -
Contractor's unfixed materials in transit	GH¢131,101.00
Additional Works	GH¢ - -
Fluctuation	GH¢98,022.61
TOTAL TO DATE	GH¢1,270,756.93
Less Retention (10% of 1,041,633.32)	GH¢104,163.33
Final Valuation . ..	GH¢1,166,593.60
Advance Cash Mobilisation (40% of 326,606.34)	GH¢130,642.54
Interim/Final Valuation	GH¢1,035,951.06
Less amount previously certified	GH¢ 696,233.22
Interim/Final Amount to be Certified	GH¢339,717.84

Approved for Payment



Arc. Charles Kofinti
Director

The Director
WACCBIP
University of Ghana
Accra

cc: -
Registrar (S.A.R. (G))
Contractor

Date: 30th November, 2017